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As requested, please find the status report for the period ending 24 June 2016.
 
Please let me know if you have any questions.
 
IAN M. PHILLIPS, LSP


Haley & Aldrich, Inc.
465 Medford St.| Suite 2200
Boston, Massachusetts 02129-1400
 
T:  617.886.7483
iphillips@haleyaldrich.com


www.haleyaldrich.com
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To:  EPA Attn: Cheryl Sprague, RuthAnn Sherman 



NHDES Attn:  Ken Richards 
 
Below is a summary of activities that occurred between 30 May and 24 June 2016.  The next reporting 
period will be from 25 June to 29 July 2016. 
 
ACTIONS TAKEN DURING REPORTING PERIOD: 



 The 10 Boston Avenue home was connected to public water on 21 June 2016.  



 Below is a summary of the Access Agreements and Water Supply Connections. 
 



Address 
Current Potable 
Water Supply 



Signed Access 
Agreement  Comments 



10 Boston Avenue  Pennichuck  Yes   



12 Boston Avenue  Pennichuck  No  Verbal Agreement Reached 



14 Charleston Avenue  Pennichuck  No  Home owner has denied 
access 



18 Charleston Avenue  Bottled Water  No  Revised Offered Extended.  
Negotiations are progressing 



20 Charleston Avenue  Pennichuck  Yes   



 
 A revised access/connection offer was provided to 18 Charleston Avenue.   



 Q2 residential well sampling was completed between 9 and 17 June 2016 at six homes (5, 6, 8, 
10 Boston Avenue, and 8, 22 Charleston Avenue).  10 Boston Avenue was sampled before 
connection to public water.  Analytical results pending. 



 
SUMMARY OF SAMPLING AND RESULTS RECEIVED: 



 May 2016 GMP Sampling results were received in June and posted on NHDES OneStop on 23 
June 2016. 



 The pressure transducer was removed from the former supply well at 20 Charleston Avenue 
after two weeks of measurements.  The pressure transducer was installed to provide a 
preliminary assessment of the hydraulic influence of the routine operation of the 18 Charleston 
Avenue supply well on the former supply well located at 20 Charleston Avenue.  Daily irrigation 
of the lawns at 18 Charleston Avenue was begun in May.   



 
SUMMARY OF PROJECT DELIVERABLES IN JUNE 2016: 



 May 2016 GMP Sampling results posted on NHDES OneStop on 23 June 2016.  These results will 
be included in the Annual Report. 



 A letter was sent to EPA requesting a meeting regarding the SOW.  The letter also proposed an 
alternative schedule to EPA’s 45‐day schedule for a work plan. 
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ISSUES IMPACTING SCHEDULE: 



 The 18 Charleston Avenue homeowner denied access for the Q2 residential well sampling.  
Discussions regarding the sampling and the Access Agreement are ongoing; however, the 
homeowner is on vacation until 5 July 2016. 



 The signed Access Agreement has not been received from the owner of 12 Boston Avenue.  The 
terms for water supply connection and access have been agreed upon numerous times with this 
owner.  Currently, the owner is dissatisfied with the 5 water meter configuration that he 
requested and Pennichuck water fees.  The owner is in arrears to Pennichuck.   



 
UPDATED SCHEDULE FOR WORK: 



 Access Agreement negotiations with 18 Charleston Avenue will continue.  If access is granted, a 
well sample will be collected as part of the Q2 residential well sampling effort. 



 The schedule for pump removal and downhole geophysics of the former 10 Boston Avenue 
supply well is being developed with the required subcontractors.  EPA and NHDES will be 
notified when the work is scheduled and again seven days prior to implementation.  



 
MODIFICATIONS TO WORK PLANS: 



 Currently none. 
 
COMMUNITY INVOLVEMENT: 



 Communication and meetings with homeowners at 10 Boston Avenue regarding public water 
connection, 12 Boston Avenue regarding water bills and water meters, and 18 Charleston 
Avenue regarding access agreements have occurred this month.   



 
WORK SCHEDULED FOR NEXT REPORTING PERIOD: 



 If access is granted, the residential well at 18 Charleston will be sampled. 



 Testing results from the Q2 residential well sampling will be mailed to home owners and 
uploaded to NHDES OneStop. 



 The Tinkham Project Portal site will be populated and made available to EPA and NHDES. 



 The pump removal and the downhole geophysics of the former 10 Boston Avenue supply well is 
anticipated to be completed pending availability of subcontractors required to perform the 
work. EPA and NHDES will be notified when the work is scheduled and again seven days prior to 
implementation.   



 Work associated with responding to EPA concerning the 2014 Work Plan and EPA’s 17 June 2016 
Statement of Work will be performed.   Schedules for this work are under discussions with EPA 
and NHDES and will be formalized. 










